Weekly Project Status Report (Week 1)

Project Name: BRIKKA (Commercial Building Lease Management System)

Independent Contractor: David Cho

Reporting Period: 2026-10-05 to 2026-10-11

Hours Worked: 15 hours this week | 15 hours month-to-date (out of 60-hour monthly cap)

Time Records Compliance: Compliant with Sections 4.2 and 4.3

Executive Summary

This report provides an overview of progress, upcoming objectives, risks, and open support items for the BRIKKA lease management system project. Development environment initialization and repository setup are underway, along with database schema design and coding standard publications.

This Week's Progress

Task / Deliverable	Details	Status	Notes
claude.md Guidelines Setup	Research and establish project-wide claude.md guidelines by this weekend (10/10/2026 - 10/11/2026).	In Progr…	Target: 10/10 - 10/11
Database Draft & Review	Draft database schema and hold review meeting by this weekend (10/10/2026 - 10/11/2026).	In Progr…	Target: 10/10 - 10/11
Github Setting & Sharing	Configure GitHub settings and share repository access with the team by this weekend (10/10/2026 - 10/11/2026).	In Progr…	Target: 10/10 - 10/11

Upcoming Objectives

Item	Planned Work	Status	Target Start Date
Github Setting	Complete environment setup and permissions.	Not Sta…	2026-10-11
Database Discussion	Requirement discussion based on provided files, check constraints, and tables.	Not Sta…	2026-10-11
claude.md File Setup	Research, establish, and share project claude.md file based on code quality and rules.	Not Sta…	2026-10-11

Risk Management

Type	Description	Impact	Status	Mitigation Strategy
N/A	No risks identified for this period.	N/A	N/A	N/A

Support Items

Requested From	Action Item / Request	Status	Needed By
N/A	No pending support requests.	N/A	N/A