Weekly Project Status Report (Week 3)

Project Name: BRIKKA (Commercial Building Lease Management System)

Independent Contractor: David Cho

Reporting Period: 10/19/2026 to 10/25/2026

Hours Worked: 15 hours this week | 45 hours month-to-date (out of 60-hour monthly cap)

Time Records Compliance: Compliant with Sections 4.2 and 4.3

Executive Summary

The client answered 8 of the 12 open requirement questions in this week's meeting, which unblocks invoice issuance, payment matching and building settings. The meeting also covered how the team uses AI tooling and walked through the three core data flows of the database. The schema is being finalized as v0.2 on the basis of those answers, the shared AI environment is in place, and the workload has been divided in Jira. Next week closes the foundation epic (BRK-2) so coding can start.

This Week's Progress

Task / Deliverable	Details	Status	Notes
Client answers on open requirement questions	• **Q1 Rounding (단수 처리):** no rounding; invoices are billed to the won. • **Q2 Two payment accounts (rent / management fee):** money received on either account is applied by the standard allocation order; the account does not restrict allocation. • **Q3 Deleting a billed charge item:** not deleted; items switch between active and inactive (미사용). • **Q4 Business registration number uniqueness:** per operator. • **Q5 Late-fee full waiver:** the waived amount must be recorded, not only the settlement date. • **Q6 First reading of a new meter:** no baseline reading; the	Com…	Recorded in docs/decisions.md

Task / Deliverable	Details	Status	Notes
	usage figure is editable so staff enter the first round's usage directly. • **Q8 Ad-hoc charge (추가 청구) priority:** late fees never accrue on late fees; ad-hoc charges get their own priority 98, a bucket for items that do not accrue late fees, separate from late fees at 99. • **Q9 Reduction (감액) on a tax-invoice item:** the system keeps only the ledger; corrected tax invoices are handled outside the system.		
Client meeting	• Shared how the team uses AI during the project: the Superpowers plugin and other Claude Code plugins, Hindsight for shared context across team members, and the project-wide sub-agent setup. • Shared how the database is set up, walking through the three major data flows: utility settlement → invoice issuance, bank payment → matching → allocation, and month close → prior-balance carryover.	Com…	
Finalize DB schema v0.2	• Schema v0.2 finalized on the basis of the client's answers (Q1–Q6, Q8, Q9 applied; Q7, Q10–Q12 kept as documented assumptions).	Com…	Successor of v0.1 (team review applied)
Set up the AI environment	• Project-wide Claude Code setup pushed as branch BRK-138: shared guidelines (CLAUDE.md incl. Korean-only UI rule), 6 sub-agents, shared settings and MCP servers, /handoff skill, docs/context team memory with	In Pr…	BRK-138 · PR open

Task / Deliverable	Details	Status	Notes
	a local Hindsight index (free, runs on each member's machine).		
Divide the workload for next week	• Epics and foundation tasks assigned in Jira. Jasper: Money calculators (BRK-3), BRK-21, BRK-32, BRK-138, BRK-140. David: App shell & auth (BRK-4), Operators & users (BRK-5), Buildings & units (BRK-6), Contracts & tenants (BRK-7), BRK-20, BRK-31. • Working branches created per ticket.	Com…	
Finalize BRK-2 (Foundation & database verification) to start on the code base	• Decide the code-review method (BRK-140) • Run the schema on local Supabase and generate TypeScript types (BRK-21) • Set up the Next.js workspace with TypeScript, Vitest and pnpm scripts (BRK-20, BRK-47) • Set up basic CI in GitHub (BRK-31)	In Pr…	Continues next week
Merge the AI environment branch	• Review and merge BRK-138 into staging; each member completes the local setup (Ollama + Hindsight).	In Pr…	BRK-138
Apply the client answers to the schema and backlog	• Adopt v0.2 into the migration (BRK-32); close the answered "Decide:" issues; keep documented assumptions for the four open questions.	In Pr…	BRK-32

Upcoming Objectives

Item	Planned Work	Status	Target Start Date
Money calculators (BRK-3)	• Money, VAT, billing-date and proration helpers (BRK-33–35) • Settlement: usage and meters, target-value allocation multipliers, rounding and remainder, manual items (BRK-36–39) • Payment allocation order, overpayment, carryover at month close, late fee (BRK-40–43) • Bank statement parsing, payer matching, invoice composer (BRK-44–46)	Not Sta…	Oct 26
App shell & authentication (BRK-4)	• Next.js app with Supabase server and browser clients (BRK-47) • Login with email, password and TOTP; password from invitation link; session limits; lock after 5 failed logins (BRK-48–51) • App layout and navigation; RPC client and error messages (BRK-54, BRK-55) • Google login, operator switch, auth event log, bot protection, email MFA (BRK-52, 53, 56, 57, 139)	Not Sta…	Oct 26

Item	Planned Work	Status	Target Start Date
Operators & users (BRK-5)	• RPCs: create operator and provision super admin; invite admin, change role, block and unblock; assign buildings (BRK-58, 60, 61) • Screens: operator list and registration (SYS-1, SYS-2), user list and admin registration (USER-2, USER-3), profile (USER-1) (BRK-59, 62, 63)	Not Sta…	Oct 26
Buildings & units (BRK-6)	• RPCs: building lifecycle, units, charge items and meter settings (BRK-64, 68, 70) • Screens: building list and registration (PRO-1, PRO-2), building detail tabs incl. units, fee settings and parking (PRO-3, PRO-4), owners (USER-8, USER-9) (BRK-65–67, 69, 71–73)	N/A	Oct 26
Contracts & tenants (BRK-7) — David	• RPCs: create and update contract, amounts, status, contacts (BRK-74, 78, 84) • Screens: contract list, registration, detail and renewal (CTR-1–4), recurring charges panel (PAY-3), termination,	N/A	Oct 26

Item	Planned Work	Status	Target Start Date
	ad-hoc charges and reductions, tenants and brokers (USER-6, 7, 10) (BRK-75–77, 79–83, 85)		

Risk Management

Type	Description	Impact	Status	Mitigation Strategy
N/A	No risks identified for this period.	N/A	N/A	N/A

Support Items

Requested From	Action Item / Request	Status	Needed By
N/A	No pending support requests.	N/A	N/A